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IAFS Schedule
• December 10th – Proposed path forward

– Development of IAFS to address DAPL pool and “hot spot” groundwater (11,000 ng/L)

• February 20th – Conference Call – Discussed sources to be included in IAFS – IAFS by April 11, 2019
– Main Street, OPWD, Containment Area DAPL pools 

– LNAPL at Plant B

– “Hot spot” groundwater (11,000 ng/L)

• March 15th – Annotated IAFS outline – Follow‐On from USEPA response to RI/FS RTC
– All of the above plus Containment Area soils

• March 22nd – EPA comments on Annotated IAFS Outline
– All of the above PLUS: Groundwater (south ditch), Surface Water, Sediment, Plant B shallow groundwater, TMP area (VI)

• No longer an IAFS – site‐wide FS minus downgradient, overburden groundwater

• Schedule:  
– IAFS as originally Planned – April 11, 2019

– IAFS with all EPA additional – 70 to 90 additional days
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Main Street DAPL – CSM Differences

Olin CSM

• A bedrock saddle that is acting as a 
barrier and negates DAPL migration

• Data density allows good 
interpolation of bedrock elevations 
and DAPL pool geometry

– One DAPL pool with uniform 
elevation

– DAPL measurements accurate 
and repeatable

USEPA CSM
• A “Spillway” cuts through the Ridge 

and Saddle

• Insufficient data density – Bedrock 
elevation uncertain and ultimately 
DAPL geometry

– Multiple (“mini”) pools with 
different elevations

– DAPL elevation measurements 
unreliable
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• Olin current interpretation of Top of Bedrock
• 20+ years of data – All data honored as is 

[Computer kriging of bedrock surface 
contours without human bias]

• >100 seismic data points; 13 direct push 
Geoprobes; 22 wells; 13 borings

• DAPL measurements
• Observed DAPL surface elevation
• Data density allows good interpolation of 

DAPL pool geometry 
• DAPL elevation measurements are 

accurate (multiple lines of evidence) and 
highly repeatable

• One DAPL Pool with uniform elevation

Main Street DAPL Pool CSM – Bedrock Interpretation



• Top of DAPL
• A decade of inductance logs show consistency in the response
• The specific gravity data is broadly consistent and compatible with the inductance logs
• The DAPL chemistry is internally consistent over the years
• Pumping of the Off‐Property DAPL pool has had the predicted drawdown/response (speaks to 

measurement accuracy of the DAPL/diffuse layer cutoff)

• Bedrock
• The geoprobes provide a better delineation of the base of bedrock
• The seismic lines show general concurrence with the bedrock bores
• The geoprobes bedrock data are well‐correlated with the bedrock elevations (+/‐ 2 ft)
• Monitoring wells in the pools help to further define the bedrock elevations

Multiple Lines of Evidence Support the Extent of DAPL in the Pools
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• Potential existing data gaps
• Verification of top of bedrock near western 

portion of Main Street DAPL pool 
• 4 proposed additional locations (one 

suggested by USEPA in its November 29 
letter) 

• Locations also serve to address “data 
density” concerns; verify 
presence/absence of “spillway”

• Verify “low bedrock spots” and presence or 
absence of “mini pools” within Main Street 
DAPL pool

• 3 multi‐level monitoring wells
• Proposed locations to be mutually agreed upon

Main Street DAPL Pool CSM – Proposed Supplemental Investigations

Bedrock borings to 
verify bedrock ridge

Bedrock Boring
Multilevel Well

Bedrock Boring to 
verify saddle
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Off‐Property West Ditch (OPWD) Street DAPL – CSM Differences
Olin CSM
• Multiple lines of evidence show 

current understanding of DAPL 
pool geometry and volume is 
reasonable

• Current EW‐1 Location adequate 
for ongoing system operations

– Existing buildings/features 
may limit installation of other 
wells

– A shorter well screen will 
promote more efficient DAPL 
extraction

USEPA CSM
• DAPL pool geometry not 

clearly understood –
additional investigation 
needed to better define 
bedrock surface 

• Additional Wells for DAPL 
Extraction

– A shorter well screen 
will promote more 
efficient DAPL 
extraction

EW‐1
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• Extraction system operating since 
2012 

• Pilot test was completed in 2014
• Pilot test report submitted to 

USEPA in Nov. 2014
• Olin currently operating since 

2015 to address source
• System operations have been 

calibrated to ensure effective 
extraction of DAPL

OPWD DAPL Pool
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• Current understanding of 
DAPL pool elevations, 
geometry, and volume 
reasonably represents 
actual conditions

• DAPL volumes 
estimated using 
elevations and 
extracted to‐date 
match very well

OPWD DAPL Pool
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Pilot Extraction Progress: 2012‐Present
EW‐1 Extraction Well Operations 
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Pilot Extraction Progress: 2012‐Present
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• Continue operating the system – No additional investigation currently anticipated
• OPWD DAPL pool removal will be evaluated as part of the IAFS
• Current system set‐up (i.e., location of extraction well) appears to be optimal 

• Shorter well screen may promote better DAPL Extraction – DAPL elevations have 
declined since system start‐up

OPWD DAPL Pool – Proposed Next Steps
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Containment Area – CSM Differences

Olin CSM
• Containment Area part of corrective 

action – Not Source

– Containment area functioning as 
designed

– Groundwater and surface water 
quality Improving due to 
installation of Slurry Wall and Off‐
PWD DAPL Extraction

– Chromium and ammonia (South 
Ditch surface water) are now 
Below OU1 SW PRGs

• Bedrock is competent with poor 
interconnection – prohibits migration 
of DAPL

USEPA CSM
• Containment Area is not functioning 

as designed

– Leaky and source of 
groundwater impacts including 
GW‐202D and surface water

• Bedrock is fractured and 
transmissive – acts as a DAPL 
migration pathway
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Containment Area
• No data currently exists that show diffuse groundwater within containment area is leaking/causing impacts 

to South Ditch
• Containment Area is effective in containing migration of impacted groundwater (see larger plots)
• Groundwater and surface water quality continues to improve since the installation of slurry wall

• Ammonia and Chromium are below OU1 PRGs in south ditch
• OPWD potential source of impact to south ditch (as acknowledged by MADEP) and is being addressed
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Containment Area – South Ditch Surface Water Quality
Ammonia Lower South Ditch
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Containment Area – South Ditch Surface Water Quality
Chromium – Lower South Ditch
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Containment Area – Proposed Next Steps

• Containment area soils and DAPL pool will be evaluated in IAFS
• OU1 FS concluded no risk for shallow soils in Containment Area
• No soil in Containment Area identified as non‐hazardous waste

• No further additional investigation currently anticipated in the vicinity of Containment Area
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Maple Meadow Brook (MMB) Area – CSM Differences

Olin CSM

• Enough data available to explain 
CSM

– Groundwater quality data 
continues to confirm CSM

• Bedrock is fractured

USEPA CSM
• Not enough data available

– Additional groundwater quality 
data needed to verify CSM

• Bedrock is fractured
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• MMB area has been characterized well – Have a 
clear understanding of system dynamics

• 20 seismic investigations; 60 wells; 1 multi‐
port well

• Migration mitigation evaluated as part of 
IAFS (NDMA = 11,000 ng/L)

• Groundwater sampling for current 
conditions on‐going

• CSM will be verified with newer data
• Matrix diffusion evaluation following 

source remedy (will be a controlling 
factor in overall remedy duration)

• Additional data needs assessed after 
groundwater sampling

Maple Meadow Brook (MMB) Area
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